RENOVATE CLC BUILDING 211 WEST COMMISSIONING OF HVAC SYSTEMS
VAMC CHILLICOTHE, OHIO

SECTION 23 08 00
COMMISSIONING OF HVAC SYSTEMS

PART 1 - GENERAL
1.1 DESCRIPTION

A. The requirements of this Section apply to all sections of Division 23.

B. This project will have selected building systems commissioned. The complete list of equipment
and systems to be commissioned are specified in Section 01 91 00 GENERAL
COMMISSIONING REQUIREMENTS. The commissioning process, which the Contractor is
responsible to execute, is defined in Section 01 91 00 GENERAL COMMISSIONING
REQUIREMENTS. A Commissioning Agent (CxA) appointed by the Department of Veterans
Affairs will manage the commissioning process.

1.2 RELATED WORK

A. Section 01 00 00 GENERAL REQUIREMENTS.

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES.

1.3 SUMMARY

A. This Section includes requirements for commissioning the HVAC systems, subsystems and
equipment. This Section supplements the general requirements specified in Section 01 91 00
GENERAL COMMISSIONING REQUIREMENTS.

B. The commissioning activities have been developed to support the VA requirements to meet
guidelines for Federal Leadership in Environmental, Energy, and Economic Performance.

C. The commissioning activities have been developed to support the United States Green Building
Council (USGBC) LEED™ rating program and to support delivery of project performance in
accordance with the Contract Documents developed with the approval of the VA.

1. Commissioning activities and documentation for the LEED™ section on “Energy and
Atmosphere” prerequisite of “Fundamental Building Systems Commissioning”.

D. Referto Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more specifics
regarding processes and procedures as well as roles and responsibilities for all Commissioning
Team members.

1.4 DEFINITIONS
A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for definitions.
1.5 COMMISSIONED SYSTEMS

A. Commissioning of a system or systems specified in this Division is part of the construction
process. Documentation and testing of these systems, as well as training of the VA’s Operation
and Maintenance personnel, is required in cooperation with the VA and the Commissioning
Agent.

B. The following HVAC systems will be commissioned:
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Air Handling Systems (including terminal units)

2. Air Handling Systems (Fans, motors, Variable Speed Drives, cooling coils and control valves,
heating coils and control valves, Humidifiers, filters, dampers, safeties such as smoke
detectors or freezestats and damper end switches, controls, gages, and vibration isolation).

3. Heating Hot Water Systems (Heat Exchangers, controls, instrumentation and gages, heating
water pumps and motors, Variable Speed Drives).

4. Exhaust Fans (Fan, motor, Variable Speed Drives, controls and safeties).

Direct Digital Control System ((Tridium-based), ECC hardware and software, building
controller hardware and software, terminal unit controller hardware and software, all
sequences of operation, system accuracy and response time).
1.6 SUBMITTALS
A. The commissioning process requires review of selected Submittals. The Commissioning Agent
will provide a list of submittals that will be reviewed by the Commissioning Agent. This list will be

reviewed and approved by the VA prior to forwarding to the Contractor. Refer to Section 01 33

23 SHOP DRAWINGS, PRODUCT DATA, and SAMPLES for further details.

B. The commissioning process requires Submittal review simultaneously with engineering review.

Specific submittal requirements related to the commissioning process are specified in Section 01

91 00 GENERAL COMMISSIONING REQUIREMENTS.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.1 PRE-FUNCTIONAL CHECKLISTS
A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, and
equipment installation is complete and systems are ready for Systems Functional Performance

Testing. The Commissioning Agent will prepare Pre-Functional Checklists to be used to

document equipment installation. The Contractor shall complete the checklists. Completed

checklists shall be submitted to the VA and to the Commissioning Agent for review. The

Commissioning Agent may spot check a sample of completed checklists. If the Commissioning

Agent determines that the information provided on the checklist is not accurate, the

Commissioning Agent will return the marked-up checklist to the Contractor for correction and

resubmission. If the Commissioning Agent determines that a significant number of completed

checklists for similar equipment are not accurate, the Commissioning Agent will select a broader
sample of checklists for review. If the Commissioning Agent determines that a significant number
of the broader sample of checklists is also inaccurate, all the checklists for the type of equipment

will be returned to the Contractor for correction and resubmission. Refer to SECTION 01 91 00

GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-Functional

Checklists, Equipment Startup Reports, and other commissioning documents.
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3.2 CONTRACTORS TESTS

A. Contractor tests as required by other sections of Division 23 shall be scheduled and documented
in accordance with Section 01 00 00 GENERAL REQUIREMENTS. The Commissioning Agent
will witness selected Contractor tests. Contractor tests shall be completed prior to scheduling
Systems Functional Performance Testing.

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:

A. The Commissioning Process includes Systems Functional Performance Testing that is intended
to test systems functional performance under steady state conditions, to test system reaction to
changes in operating conditions, and system performance under emergency conditions. The
Commissioning Agent will prepare detailed Systems Functional Performance Test procedures for
review and approval by the COTR. The Contractor shall review and comment on the tests prior
to approval. The Contractor shall provide the required labor, materials, and test equipment
identified in the test procedure to perform the tests. The Commissioning Agent will witness and
document the testing. The Contractor shall sign the test reports to verify tests were performed.
See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, for additional details.

3.4 TRAINING OF VA PERSONNEL

A. Training of the VA’s operation and maintenance personnel is required in cooperation with the
COTR and Commissioning Agent. Provide competent, factory authorized personnel to provide
instruction to operation and maintenance personnel concerning the location, operation, and
troubleshooting of the installed systems. The instruction shall be scheduled in coordination with
the COTR after submission and approval of formal training plans. Refer to Section 01 91 00
GENERAL COMMISSIONING REQUIREMENTS and Division 23 Sections for additional

Contractor training requirements.
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